
Name Status

 Reversion 

Date  Amount Spent % Complete

Health Education 

Center, Phase III

In design

12,000,000$       2014 GOB 18-Jun 0

10,000,000$       UNM HSC

5,300,000$          2015 STB

27,300,000$       -$                     0

Farris Engineering In design 801,500$             2013 STB 17-Jun

20,500,000$       2014 GOB 18-Jun

1,968,000$          2015 STB

23,269,500$       197,449$             0%

Gallup Zollinger Library In design 1,000,000$          2014 GOB 18-Jun

350,000$             UNM

1,350,000$          -$                     0%

Los Alamos Classroom 

& Lab Training Area

In design

500,000$             2014 GOB 18-Jun

125,000$             UNM

625,000$             -$                     0%

Taos Health Career 

Training Center In design 4,000,000$          2014 GOB 18-Jun

624,000$             UNM

4,624,000$          173,268$             0%

UNM Valencia Chilled 

Water System Phase II

In design

1,000,000$          2014 GOB 18-Jun

900,000$             2015 County GOB 19-Jun

1,900,000$          -$                     0%

Funding Sources

Capital Project Update



UNM Valencia Loop 

Road and Parking 

Expansion

Pre-construction

700,000$             2012 GOB 16-Jun -$                     0%

UNM Gallup Campus 

Infrastructure and Fire 

Protection

In construction

1,000,000$          2012 GOB 16-Jun

2,000,000$          2012 County GOB 16-Jun

3,000,000$          196,882$             20%

UNM Valencia Chilled 

Water System Phase I

In construction

650,000$             2012 GOB 16-Jun

-$                     30%

Chemistry Renovations In construction

16,000,000$       2012 GOB 16-Jun

500,000$             UNM

16,500,000$       767,022$             46%

Taos Campus 

Infrastructure 

Renovations and 

Upgrades

In construction

1,768,212$          2012 GOB 16-Jun

761,347$             65%

Science & 

Mathematics Learning 

Center, Phase II

Completing construction

5,000,000$          2013 STB 17-Jun

400,000$             UNM

5,400,000$          3,567,535$         82%

Taos Core Student 

Success Center

Completing construction

1,000,000$          2013 STB June-17

1,231,788$          2012 GOB 16-Jun

1,456,212$          Taos County

3,688,000$          2,546,818$         98%


